

INTERNAL MEMO

TO: THE CHAIRMAN

FROM: FERMA PDMS TASKFORCE

DATE: 6th April 2023.

SUBJECT: FERMA PDMS PROJECT UPDATE

The above subject matter refers.

Below are the current updates on the FERMA PDMS project as of 6th April 2023

- The missing project data list has been successfully extracted and has been submitted to the FERMA representative for project file sorting
- The FERMA iReport application is currently undergoing testing and it will be uploaded to both the IOS App Store and Google play store once an account has been set-up
- An encrypted form of the application data hosted on the cloud provider has been acquired. The encrypted data however can only be decrypted using a High-End decryption software

NEXT LINE OF ACTION

- Hiring of Data Entry Individuals once project files have been sorted. Looking at the volume of project data the recommended number is 5 data entry personnel
- Acquisition of the Data decryption software
- Recruitment and Evaluation of resource persons needed for the parallel development of the FERMA application

| Creation of an IOS developer account for hosting the iReport application |
|--|
| Thank you |
| Warm Regards. |
| Omeiza Alabi |
| Solutions Architect |
| |
| |